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Estimated Cost

Contract

Percentage of

Completion End  Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7 Currently
2010-CH-071 1R Colebrook Rd. miles). $ 1,600,000.00 Advertised TBD TBD TBA
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from Pending Contract
RI-56-0001-00 Improvement Project below. $ 460,000.00 Award TBD TBD TBA
Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending Contract
2009-IE-002  Westminster St. street trees and street lighting. $ 3,300,000.00 Award TBD TBD TBA
ARRA grant funding through the U.S.DOT/Federal Transit Pending Force
South County Commuter Administration to be used towards the construct of a 1000 Account
Rail - Wickford Junction +/- car garage and commuter rail station platform at Agreements
TBA Garage & Platform Wickford Junction located in North Kingstown. $  4,353,273.00 Approval TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $ 3,289,000.00 Complete 03/2009 09/2009 100.0% D'Ambra Construction
Stormdrain Retrofit - Outfall Construction of stormwater treatment pond at interchange Substantially
2009-CH-041 W-6 of Route 6 and Killingly St./Route 128. $ 1,277,000.00 Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $ 748,000.00 Complete 04/2009 09/2009 100.0% R. P.lanuccillo & Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Substantially
2009-CH-029 Warren Avenue Revetment the adjacent Warren Avenue project in East Providence. $ 569,000.00 Complete 04/2009 11/2009 100.0% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052  Bristol Ferry Rd. signals with pedestrian signals. $ 1,696,000.00 Complete 05/2009 11/2009 100.0% Improvement
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 8/1/2010 10f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Substantially
2009-CT-015 CCVE/RVD Design electronic message signs (40 locations) 505,000.00 Complete 05/2009 06/2010 100.0% Arden Engineering
Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus Substantially
2009-CT-045 Traffic Monitoring Stations |6 stations for vehicle classifications.) 1,053,000.00 Complete 05/2009 06/2010 100.0% Arden Engineering
Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially
2009-CH-051 Shore Rds. Highway in Westerly (4.5 miles). 3,900,000.00 Complete 05/2009 10/2009 100.0% J.H. Lynch & Sons
Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Substantially
2009-CH-039  Resurfacing Route 246 interchange (2.3 miles). 1,687,000.00 Complete 05/2009 10/2009 100.0% Cardi Corp.
Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. 1,800,000.00 Complete 05/2009 09/2009 100.0% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2 and Black Plain Rd in Exeter. 451,000.00 Complete 06/2009 09/2009 100.0% Co.,, LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 1 to Mendon Road/Route 122 (2.6 miles). 3,800,000.00 Complete 06/2009 11/2009 100.0% Fleet Construction
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025 Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. 984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to Route improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). 1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

8/1/2010
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Contract No.

2009-CH-028

2009-CR-056

2009-CH-031

2009-CR-057

2009-CH-060

2009-CH-054

2009-CH-059

2009-CH-035

2009-CT-043

2009-CH-091

2009-CT-026

Project

ADA - Legion
Way/Providence St.

Crack Sealing 2009 - South
& Central

| - 95 Resurfacing C-1

Crack Sealing 2009 - North
& East

Rt. 138 Reclamation

1R Improvements Route 44
C-2A (W.Greenville-Austin)

Statewide Drainage C-3

Safety Improvements to
Route 101

Signal Optimization 2009

1R Nate Whipple Hwy. C-2

Statewide Striping - North

Description

Installation of new sidewalks and curbing on Legion Way
from Main St. to Providence St. and Providence St. from
Legion Way to East Main St./Route 115. (1 miles).

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will
pay for first 7.6 miles from State line to Exit 3.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Estimated Cost

)" Status

Substantially
900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
10,000,000.00 Complete

Substantially
500,000.00 Complete

Substantially
2,000,000.00 Complete

Substantially
2,900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
1,300,000.00 Complete

Substantially
1,000,000.00 Complete

Substantially
2,800,000.00 Complete

Under
2,418,000.00 Construction

Start Date Date (mm/yyyy)**

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

08/2009

09/2009

09/2009

09/2009

04/2009

Contract

Percentage of

Completion End  Construction

10/2009

09/2009

12/2009

09/2009

11/2009

05/2010

10/2009

10/2009

05/2010

08/2010

11/2010

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

79.0%

Contractor

Lucena Brothers

Sealcoating, Inc.

D'Ambra Construction

Annseal, Inc.

Cardi Corp.

Digregorio Corp.

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

Traffic Markings

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

8/1/2010
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Contract No.

2009-CT-027

2009-CM-040

2009-CH-004

2009-CL-013

2009-CT-064

2009-CH-068

2009-1E-001

2009-CT-065

Project

Statewide Striping - East

Bay

Statewide Guardrail
Repl./Repair 2009

1R Highway Improvements
to West Main Rd

Route 1 Median
Landscaping

1 -95 Signing Project C-1

I - 295 Safety & Lighting C-
2D

Enhancement Project -
Manton Ave.

Route 37 Signing Project C-
2

Description

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Replacement and repair of rusted, damaged and/or

substandard guardrail.

Estimated Cost

Resurfacing of West Main Road from Coddington Highway

to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal

interconnection.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,

placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield

Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance

agreement.

Replacement of signage on I-95 at Exits 6-8 (West

Greenwich, East Greenwich, West Warwick, and Warwick),

Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North

Smithfield.

Removal and replacement of light poles and electrical

systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5

from Warwick to Johnston. Contract includes additional

traffic cameras for the TMC.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees

and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

Replacement of all signage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2

miles).

)" Status

Under
2,287,000.00 Construction

Under
1,200,000.00 Construction

Under
6,048,526.50 Construction

Under
236,000.00 Construction

Under
3,400,000.00 Construction

Under
6,000,000.00 Construction

Under
500,000.00 Construction

Under
3,316,000.00 Construction

Start Date

04/2009

05/2009

05/2009

05/2009

05/2009

07/2009

07/2009

08/2009

Contract
Completion End
Date (mm/yyyy)**

11/2010

03/2011

10/2010

11/2010

07/2010

10/2010

07/2010

08/2010

Percentage of
Construction
Completed

79.0%

64.5%

86.6%

77.8%

99.0%

80.2%

99.0%

92.9%

Contractor

Traffic Markings

Cosco Inc.

D'Ambra Construction

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

Arden Engineering

Universal
Construction

Liddell Bros.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

8/1/2010
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Estimated Cost

Contract
Completion End

Percentage of
Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of Hartford | systems, and installation of fiber optic connection, from Under
2009-CH-009 Avenue (Rt. 6A) the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $ 5,300,000.00 Construction 08/2009 10/2010 78.8% Digregorio Corp.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart |including upgraded signals and new street lights, from Under
2009-CH-084  St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 71.2% Digregorio Corp.
Replacement of all signage on Route 10 from Park Under
2009-CT-070  Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 85.5% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 11/2011 51.9% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 78.9% D'Ambra Construction
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066  ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Construction 09/2009 08/2010 93.5% Shire Corporation
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
STC Signals - North & East Portsmouth, Providence, Smithfield, and Warren (14 Under
2009-CT-079 Bay intersections) $ 2,000,000.00 Construction 10/2009 08/2010 94.0% Rossi Electric Co.
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Under
2009-CB-047  Bridge No. 800 over the West Passage of Narragansett Bay. $ 7,000,000.00 Construction 10/2009 09/2010 84.1% Aetna Bridge Co.
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Under
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) $ 4,400,000.00 Construction 10/2009 10/2010 77.1% D'Ambra Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 8/1/2010 50f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Under
2009-CT-082 Central Warwick.(12 intersections). $ 2,000,000.00 Construction 12/2009 10/2010 70.3% J.H. Lynch & Sons
Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill work, and signal work, from Cumberland Public Library to Under
2009-CH-081 Rd. Blackstone Street (1.2 miles). $ 1,900,000.00 Construction 01/2010 09/2010 84.4% J.H. Lynch & Sons
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. |and resurfacing, which carries Industrial Dr. over the Under
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Construction 02/2010 05/2011 35.2% Shire Corporation
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main  St. from Park St. to Wood St. and Child St. from Cutler St. Under Narragansett
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Construction 04/2010 08/2010 84.2% Improvement
Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
1R Route 146/Wilbur Rd. Project includes rehabilitation of Wilbur Road Bridge, Under
2009-CH-042 Bridge No. 415 including raising and replacing superstructure of bridge. $ 6,200,000.00 Construction 04/2010 07/2011 21.9% D'Ambra Construction
Northern
Wyoming Bridges #43 and  Rehabilitation of both Wyoming Bridges, which carry Under Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Construction 05/2010 09/2011 17.2% LLC
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Under
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Construction 05/2010 09/2010 58.5% J.H. Lynch & Sons
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route | Facility to Bradford Railroad Bridge/800 feet north of Under
2010-CH-013 91 in Westerly; Contract 2  Church St. (3.8 miles). $  3,000,000.00 Construction 05/2010 11/2010 38.3% Cardi Corp.
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, sighage
structures and minor bridge work from Route 146 to Route Under
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $ 5,000,000.00 Construction 05/2010 04/2011 19.9% Cardi Corp.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 8/1/2010 60f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Under
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Construction 06/2010 10/2010 38.7% Lucena Brothers
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of  102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Under Narragansett
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Construction 06/2010 09/2010 50.4% Improvement Co.
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Under
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Construction 06/2010 10/2010 33.0% J.H. Lynch & Sons
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former RI # 2009 Stormdrain Retro Project include inspection of drainage structures, cleaning and Under
CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Construction 06/2010 10/2010 30.2% Lucena Brothers
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. | 'minor drainage improvements and street tree preservation
(Rt. 114), Warren - Contract and replacement from Cherry St. to 160 feet south of Under
2010-CH-010 1 Beach St. (0.3 miles). $ 700,000.00 Construction 06/2010 11/2010 23.8% American Site Corp
Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
Replacement of Chestnut | River. The project includes construction of a replacement Under
2010-CB-016 Hill Rd. Bridge No. 951 spillway structure and wetland restoration. $ 1,500,000.00 Construction 06/2010 09/2011 7.1% Shire Corporation
Kingston Station Roof This project will repair the roof of the Kingston Station Under Apollo Roofing and
2009-1E-003 Repair located in the village of West Kingston. $ 300,000.00 Construction 07/2010 10/2010 18% Sheet Metal
Repair sidewalks on Washington St. from Empire St. to
2010-CH-040 Eddy St. and Westminster St. from Empire St. to 100 feet
(Former RIC# Downtown Providence ADA east of Mathewson St. (0.3 miles). Includes landscaping Under Hartford Site
2009-CH-016) C-2 and installation of bike racks. $ 900,000.00 Construction 07/2010 05/2011 3.3% Construction LLC
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 8/1/2010 70f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Estlmz«(z;()eg oSt Status Start Date Date :)mm/yyyy)** Completed Contractor
Powerwashing of 65 of Rhode Island'’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every 5 Under
2009-CM-024) |Bridge Washing C - 10 years. $ 1,392,000.00 Construction 07/2010 09/2010 4.6% Deangelo Bros.
*Amount is the Planned Project Estimate.
8/1/2010 8of8

** Based on Estimated Contract Completion Date




